




Feb 2021



Leadership



Yaniv Shor
Co-Founder & CEO

Formerly Intel, Flextronics-semi and Verifone

Author of "Time to Deliver"

Author of the Project Map patent



Barak Schiby
Co-Founder & CTO

Over 20 years development experience

Managed software development at Lipman when acquired by Verifone - \$0.8B

Market traction

- Former **Clarizen CEO** on board since 2019:

<https://finance.yahoo.com/news/proggio-game-changing-project-collaboration-110000489.html>




- **Google** 2019 accelerator company

<https://www.calcalistech.com/ctech/articles/0,7340,L-3761925,00.html>



- Independent expert reviews


[Expert review Proggio](#)



With this “New Normal”,


The digital information “mountain” conceals the path forward, and is not helping with **Management Visibility**

With Proggio,
Agility and Management Visibility are both being improved



Setting goals and prioritization - portfolio management

Customized high-level views, sharable with online links



Each line is a project

Progress indicator

Each arrow is a milestone


Flags are target dates

Cross project links

Planning and tracking projects – with “Projectmap”

Clear, intuitive and build for agility

Today's line



Each line is a workstream

The white lines are progress


Cross workstream milestone

Each activity is a task-container

Cross activity dependencies

Get work done in context – task boards and lists

Filter options, customizable task status



Create new tasks

Filter and rearrange lists

Arranged in Kanban

Assign and report progress

Get work done in context – task boards and lists

Filter options, customizable task status


<input type="checkbox"/>		ACTIVITY / TASK		WORKSTREAM		PROJECT		STATUS		PRIORITY		DATE		PROGRESS	
<input type="checkbox"/>		1		Hardware		Third Project		In process		Critical		Mar 05 – Mar 18			56%
<input type="checkbox"/>		↑ 3		Hardware		Third Project		In process		Medium		Mar 05 – Mar 09			50%
<input type="checkbox"/>		↑ 4		Hardware		Third Project		To do		Medium		Mar 14 – Mar 18			0%
<input type="checkbox"/>		1. Writing test cases		QA: Software		First Project		In process		Medium		Jan 31 – Feb 12			59%
<input type="checkbox"/>		↑ Writing test case 3		QA: Software		First Project		In process		Medium		Jan 31 – Feb 08			75%
<input type="checkbox"/>		123456		Project Backlog		Vendor selection		Started		Medium		Aug 28 – Nov 15			0%
<input type="checkbox"/>		Company Stationery		Marketing		Office Relocation		In process		Medium		Nov 11 – Nov 20			73%
<input type="checkbox"/>		Concept, mode boards		User Experience (UX)		Website development		In process		Medium		Mar 18 – Apr 13			57%
<input type="checkbox"/>		↑ Review		User Experience (UX)		Website development		Started		Medium		Mar 20 – Apr 10			40%
<input type="checkbox"/>		Define		Line test		Material		To do		Medium		Jul 04 – Jul 10			0%
<input type="checkbox"/>		Device delivery		Field test		First Project		To do		Medium		May 10 – May 16			0%
<input type="checkbox"/>		Device delivery		Field test		Second Project		To do		Medium		Feb 27 – Mar 05			0%
<input type="checkbox"/>		Device delivery		Field test		Third Project		To do		Medium		Jun 26 – Jul 02			0%

Filter and rearrange lists


Arranged in Excel-Style list

Assign and report progress

Project teams remotely connected



Resources Management – Plan, track and balance



Tasks List for "Hofi" between Feb 07 - Feb 13

	ACTIVITY / TASK	ASSIGNEE	WORKSTREAM	PROJECT	STATUS	STORY POINTS	
⋮	📄 ⬆ Get samples		In-house option?	Vendor selection	In process		⚙️ ↗
⋮	📄 ⬆ Send for designer review		In-house option?	Vendor selection	Done		⚙️ ↗
⋮	☰ Desing and approval		In-house option?	Vendor selection	Started		⚙️ ↗
⋮	☰ Sample test wrap up		Timeline	Vendor selection	Started		⚙️ ↗
⋮	☰ Test report		Vendor 1: Test	Vendor selection	To do		⚙️ ↗



Try now at proggio.com/signup